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PROJECT Terminal 2 / Terminal 5 Maintenance Dredging

CONTRACTOR Mickey Marine Enterprises. Inc.

DAY OF WEEK & DATE: Saturday, December 15, 2001

CONTRACT NO. 52449/01D015

SUPERINTENDENT Greg Speyer

REPORT NO. 007

WEATHER Mostly to Partly Cloudy with Rain TEMPERATURE 39 - 50

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:
Mickey Marine -

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

Note: No Contractor Activity.

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Hickey Marine -

~12:00 pm Per telecon with Jeff (Port Dredge Captain), there was a significant increase of debris from the last barge load of
material. The pumping operation was shut down for an hour due to a plugged line. Jeff estimated that the barge would be
emptied at about 5:00 or 6:00 pm tonight. I notified Greg (Mickey).

-3:00 pm Per telecon with Mark (Port Dredge), he anticipated that pumping would take another 3 hours. I notified Greg
(Hickey). Mark indicated that he would notify me when the barge was empty.

6:30 pm Per telecon with Mark (Port Dredge), the barge was emptied. I inquired if all of the water was pumped out as well.
Mark indicated that there was water in the debris Bin No.1. I informed Mark that we needed as much room as possible in order
to finish the dredging in the Berth 501 area tonight, if possible. He agreed to attempt to remove the water. I notified Greg
(Hickey) that the barge was almost empty.
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(signature on hardcopy)-

Frank Schmidt HRS DATE


